



HARMONOGRAM																													
prac remontowych instalacji DRW3, wypad technologiczny 08.04 - 30.05.2026, wypad remontowy 13.04 - 26.05.2026																													
Nr zakresu	Nazwa zadania	Czas trwania	Rozpoczęcie	Zakończenie	Wykonanie	2026-kwiećnia							2026-maja							2026-czerwiec									
						28	31	03	06	09	12	15	18	21	24	27	30	03	06	09	12	15	18	21	24	27	30	02	05
50	Zbiornik E-331	5 dn	pon, 26-04-13	pią, 26-04-17	0%																								
51	Zbiornik ZA-306	7 dn	pon, 26-04-13	nie, 26-04-19	0%																								
52	Zbiornik ZA-308	8 dn	pon, 26-04-13	pon, 26-04-20	0%																								
53	Zbiornik ZA-309	8 dn	pon, 26-04-13	pon, 26-04-20	0%																								
54	Kondensator CH-317	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
55	Kondensator CH-323A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
56	Kondensator CH-323B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
57	Kondensator CH-325A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
58	Kondensator CH-325B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
59	Chłodnica wodna CH-300A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
60	Chłodnica wodna CH-300B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
61	Chłodnica wodna CH-302A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
62	Chłodnica wodna CH-302B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
63	Chłodnica wodna CH-304	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
64	Chłodnica wodna CH-305A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
65	Chłodnica wodna CH-305B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
66	Chłodnica wodna CH-306	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
67	Chłodnica wodna CH-307	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
68	Chłodnica wodna CH-308	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
69	Chłodnica wodna CH-309	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
70	Chłodnica wodna CH-311	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
71	Chłodnica wodna CH-312	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
72	Chłodnica wodna CH-314	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
73	Chłodnica wodna CH-315	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
74	Chłodnica wodna CH-316	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
75	Chłodnica wodna CH-322A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
76	Chłodnica wodna CH-322B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
77	Chłodnica wodna CH-322C	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
78	Chłodnica wodna CH-322D	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
79	Chłodnica powietrzna KB-301A-W	16 dn	pon, 26-04-13	wto, 26-04-28	0%																								
80	Chłodnica powietrzna KB-300A-H	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
81	Chłodnica powietrzna KB-303A-F	10 dn	pon, 26-04-13	śro, 26-04-22	0%																								
82	Chłodnica powietrzna KB-304	6 dn	pon, 26-04-13	sob, 26-04-18	0%																								
83	Chłodnica powietrzna XB-305	8 dn	pon, 26-04-13	pon, 26-04-20	0%																								
84	Chłodnica powietrzna XB-306A-D	8 dn	pon, 26-04-13	pon, 26-04-20	0%																								
85	Chłodnica powietrzna XB-307A-D	8 dn	pon, 26-04-13	pon, 26-04-20	0%																								
86	Wymiennik T-301	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
87	Wymiennik T-302	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
88	Wymiennik T-303A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
89	Wymiennik T-303B	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
90	Wymiennik T-304A	14 dn	pon, 26-04-13	nie, 26-04-26	0%																								
91	Wymiennik T-304B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
92	Wymiennik T-304C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
93	Wymiennik T-305	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
94	Wymiennik T-306	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
95	Wymiennik T-307	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
96	Wymiennik T-308	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
97	Wymiennik T-309	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
98	Wymiennik T-310	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
99	Wymiennik T-311A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
100	Wymiennik T-311B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
101	Wymiennik T-312A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																								
WD <i>W. B. Łowicki</i>																													
Strona 2																													

WD  
14

9A

HARMONOGRAM

prac remontowych instalacji DRW3,  
wypad technologiczny 08.04 - 30.05.2026,  
wypad remontowy 13.04 - 26.05.2026

Nr zakresu	Nazwa zadania	Czas trwania	Rozpoczęcie	Zakończenie	Wykoi %	2026-kwietnia							2026-maja							2026-czer								
						28	31	03	06	09	12	15	18	21	24	27	30	03	06	09	12	15	18	21	24	27	30	02
102	Wymiennik T-312B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
103	Wymiennik T-313	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
104	Wymiennik T-315A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
105	Wymiennik T-315B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
106	Wymiennik T-316A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
107	Wymiennik T-316B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
108	Wymiennik T-316C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
109	Wymiennik T-318	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
110	Wymiennik T-319A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
111	Wymiennik T-319B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
112	Wymiennik T-319C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
113	Wymiennik T-319D	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
114	Wymiennik T-320A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
115	Wymiennik T-320B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
116	Wymiennik T-321	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
117	Wymiennik T-322	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
118	Wymiennik T-322B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
119	Wymiennik T-323A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
120	Wymiennik T-323B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
121	Wymiennik T-323C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
122	Wymiennik T-324A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
123	Wymiennik T-324B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
124	Wymiennik T-325A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
125	Wymiennik T-325B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
126	Wymiennik T-328A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
127	Wymiennik T-328B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
128	Wymiennik T-329	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
129	Wymiennik T-330A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
130	Wymiennik T-330B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
131	Wymiennik T-331A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
132	Wymiennik T-331B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
133	Wymiennik T-332A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
134	Wymiennik T-332B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
135	Wymiennik T-333A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
136	Wymiennik T-333B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
137	Wymiennik T-333C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
138	Wymiennik T-333D	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
139	Wymiennik T-334A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
140	Wymiennik T-334B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
141	Wymiennik T-335A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
142	Wymiennik T-335B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
143	Wymiennik T-336A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
144	Wymiennik T-336B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
145	Wymiennik T-337A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
146	Wymiennik T-337B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
147	Wymiennik T-338A	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
148	Wymiennik T-338B	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
149	Wymiennik T-338C	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
150	Wymiennik T-338D	12 dn	pon, 26-04-13	pią, 26-04-24	0%																							
151	Wymiennik T-340	10 dn	pon, 26-04-13	śro, 26-04-22	0%																							
152	Wymiennik T-341	22 dn	pon, 26-04-13	pon, 26-05-04	0%																							
153	Wymiennik T-351	8 dn	pon, 26-04-13	pon, 26-04-20	0%																							

PR

HARMONOGRAM																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
prac remontowych instalacji DRW3, wypad technologiczny 08.04 - 30.05.2026, wypad remontowy 13.04 - 26.05.2026																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
Nr zakresu	Nazwa zadania	Czas trwania	Rozpoczęcie	Zakończenie	Wykończenie %	2026-kwietnia							2026-maja							2026-czerwiec																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
						28	31	03	06	09	12	15	18	21	24	27	30	03	06	09	12	15	18	21	24	27	30	02	05	08																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
154	Wymiennik T-352	8 dn	pon, 26-04-13	pon, 26-04-20	0%																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				